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Contract ID:  4718X Vendor ID: 1749 VAN KIRK SAND & GRAVEL, INC. Contract ID:  4718X Vendor ID: 1749 VAN KIRK SAND & GRAVEL, INC.
Est Number: 0002 Pay Period End Date:  07.30.2016 Est Number: 0002 Pay Period End Date:  07.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
SUPERIOR PUBLIC SCHOOLS SRTS Estimate Type: PROG Current Contract Amt Total Earnings $139,244.35 $74,421.79 $64,822.56
$143,079.50 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $139,244.35 $74,421.79 $64,822.56
ontractor: Date Lot 03.10.2016 $143.079.50 Retainage $.00 $.00 $.00
VAN KIRK SAND & GRAVEL, INC. ate Let: -10. Escrow Amount $.00 $.00 $.00
1200 WEST ASH . Date swardeg- g:;g'zgig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .03. .
PO BOX 585 : 97% Net Earnings $139,244.35 $74,421.79 $64,822.56
Date Notice for Work to )
Begin: 07.05.2016 % Time Comp
SUTTON NE 68979-0585 gin: - D5 650  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 07.11.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 07.29.2016 Disincentives $.00 $.00 $.00
(402)773-5250 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $31.07 $31.07 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
NUCKOLLS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42718 000 SRTS-65(24) 0065 GRAD CONC PAVE Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $31.07 $31.07 $.00
Payment $139,275.42 $74,452.86 $64,822.56
Project Manager District Engineer
Kohmetscher, Kevin 08.01.2016 Meyer, Keith 08.01.2016
Construction Engineer Controller
Halstead, Kerri 08.01.2016 Burling, Laurie 08.01.2016
Controller
Burling, Laurie 08.01.2016
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Est Number: 0002 Pay Period End Date:  07.30.2016 Est Number: 0002 Pay Period End Date:  07.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0008 0008 P070.12 35.00 20.000 700.00
0001 0001 0030.10 5,000.00 1.000 5,000.00 12" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 20.000 700.00
MOBILIZATION LS 1.000 5,000.00 20.000 700.00
1.000 5,000.00 0.000 0.00
0.500 2500.00  GROUP 1 GRADING Contracted 19,774.00
0002 0002 1009.00 3,000.00 1.000 3,000.00 Current 19,774.00
GENERAL CLEARING AND GRUBBING LS 1.000 3,000.00 In place 18,733.20
1.000 3,000.00 This Estimate 2,500.00

0.000 0.00 GROUP 3 CONCRETE PAVEMENT

0003 0003 1011.00 30.00 5.000 150.00 0009 0009 0030.00 25,000.00 1.000 25,000.00
WATER MGAL 5.000 150.00 MOBILIZATION LS 1.000 25,000.00
0.000 0.00 1.000 25,000.00
0.000 0.00 0.500 12,500.00
0004 0004 1030.00 28.00 310.000 8,680.00 0010 0010 1136.07 10.00 88.000 880.00
EARTHWORK MEASURED IN EMBANKMENT CY 310.000 8,680.00 REMOVE LF 88.000 880.00
310.000 8,680.00 RAILING 88.000 880.00
0.000 0.00 0.000 0.00
0005 0005 1107.00 18.00 53.000 954.00 0011 0011 3016.03 70.00 498.000 34,860.00
REMOVE WALK SY 53.000 954.00 CONCRETE CLASS 47B-3000 SIDEWALK 5" SY 498.000 34,860.00
58.511 1,053.20 521.237 36,486.59
0.000 0.00 0.000 0.00
0006 0006 4050.01 100.00 3.000 300.00 0012 0012 3016.39 40.00 52.000 2,080.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 3.000 300.00 DETECTABLE WARNING PANEL SF 52.000 2,080.00
CULVERTS, AND HEADWALLS 3.000 300.00 52.000 2,080.00
0.000 0.00 0.000 0.00
0007 0007 L022.11 6.00 165.000 990.00 0013 0013 6406.00 90.00 119.500 10,755.00
FABRIC SILT FENCE-LOW POROSITY LF 165.000 990.00 PEDESTRIAN HANDRAIL LF 119.500 10,755.00
0.000 0.00 119.500 10,755.00
0.000 0.00 119.500 10,755.00
0014 0014 6618.25 5,500.00 1.000 5,500.00
GIRDER REPAIR LS 1.000 5,500.00
1.000 5,500.00
0.000 0.00
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Est Number: 0002 Pay Period End Date:  07.30.2016 Est Number: 0002 Pay Period End Date:  07.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 7110.06 50.00 208.000 10,400.00 0023 0023 L001.02 3,000.00 0.300 900.00
6 FOOT CHAIN-LINK FENCE LF 208.000 10,400.00 SEEDING, TYPE B ACRE 0.300 900.00
208.000 10,400.00 0.398 1,194.00
208.000 10,400.00 0.398 1,194.00
0016 0016 7115.06 400.00 4.000 1,600.00 0024 0024 L010.00 9.00 55.000 495.00
END POST FOR 6 FOOT CHAIN-LINK FENCE EACH 4.000 1,600.00 SODDING 5% 55.000 495.00
4.000 1,600.00 52.584 473.26
4.000 1,600.00 52.584 473.26
0017 0017 7116.06 400.00 7.000 2,800.00 0025 0025 L032.75 500.00 1.000 500.00
CORNER POST FOR 6 FOOT CHAIN-LINK EACH 7.000 2,800.00 MULCH TON 1.000 500.00
FENCE 7.000 2,800.00 0.625 312.50
7.000 2,800.00 0.625 312.50
0018 0018 7316.00 400.00 10.000 4,000.00 GROUP 3 CONCRETE PAVEMENT Contracted 108,220.00
SIGN EACH 10.000 4,000.00 Current 108,220.00
10.000 4,000.00 In place 109,131.35
10.000 4,000.00 This Estimate 51,684.76

0019 0019 7333.00 400.00 4.000 1,600.00 GROUP 10 GENERAL ITEMS

SIGN POST EACH 4.000 1,600.00 0026 0026 0001.08 0.50 75.000 37.50
4.000 1,600.00 BARRICADE, TYPE Il BDAY 75.000 37.50
4.000 1,600.00 212.000 106.00
0020 0020 7390.02 800.00 1.000 800.00 56.000 28.00
RELOCATE SIGN EACH 1.000 800.00 0027 0027 0001.90 11.60 280.000 3,248.00
0.000 0.00 SIGN DAY EACH 280.000 3,248.00
0.000 0.00 68.000 788.80
0021 0021 7515.12 110.00 13.000 1,430.00 28.000 324.80
12" WHITE POLYUREA PAVEMENT MARKING, LF 13.000 1,430.00 0028 0028 0030.00 5,000.00 1.000 5,000.00
GROOVED 13.000 1,430.00 MOBILIZATION LS 1.000 5,000.00
13.000 1,430.00 1.000 5,000.00
0022 0022 7515.24 77.00 60.000 4,620.00 1.000 5.,000.00
24" WHITE POLYUREA PAVEMENT MARKING, LF 60.000 4,620.00 0029 0029 1017.50 2,000.00 1.000 2,000.00
GROOVED 60.000 4,620.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 2,000.00
60.000 4,620.00 1.000 2,000.00
1.000 2,000.00
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Contract ID:  4718X Vendor ID: 1749 VAN KIRK SAND & GRAVEL, INC. Contract ID:  4718X Vendor ID: 1749 VAN KIRK SAND & GRAVEL, INC.
Est Number: 0002 Pay Period End Date:  07.30.2016 Est Number: 0002 Pay Period End Date:  07.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 7110.00 10.00 20.000 200.00 0037 0037 L860.50 3,000.00 1.000 3,000.00
TEMPORARY FENCE LF 20.000 200.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 3,000.00
20.000 200.00 CONTRACTOR COMPLIANCE 1.000 3,000.00
0.000 0.00 1.000 3,000.00
0031 0031 9110.01 20.00 10.000 200.00  GROUP 10 GENERAL ITEMS Contracted 15,085.50
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 200.00 Current 15,085.50
0.000 0.00 In place 11,379.80
0.000 0.00 This Estimate 10,637.80
0032 0032 9110.03 20.00 10.000 200.00 Totals for contract Contracted 143,079.50
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 200.00 Current 143,079.50
0.000 0.00 In place 139,244.35
0.000 0.00 This Estimate 64,822.56
0033 0033 9110.07 20.00 10.000 200.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 200.00
0.000 0.00
0.000 0.00
0034 0034 9110.27 30.00 10.000 300.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 300.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0035 0035 L022.75 3.00 100.000 300.00
TEMPORARY SILT CHECK LF 100.000 300.00
95.000 285.00
95.000 285.00
0036 0036 L022.90 4.00 100.000 400.00
TEMPORARY SILT FENCE LF 100.000 400.00
0.000 0.00
0.000 0.00







